

Documentation Audit

A section-by-section audit of the Development Readiness Report — what should be documented, what is, what isn't, and what to update.

Prepared by · Principal Architect

Date · 2026-07-10

Repository · /Users/mac/Desktop/easy cut

Basis · Development Readiness Report (13 sections) + full doc + code inspection

Purpose

For each finding in the Development Readiness Report I produced, this document identifies **(a)** which document should hold that information, **(b)** whether it does, **(c)** whether the doc agrees with reality, and **(d)** what to update.

Section-by-section audit

1. Current Implementation Progress (%)

DOC THAT SHOULD OWN IT	STATUS	VERDICT
docs/management/PROJECT_STATUS.md	Exists (created 2026-07-10) — phase progress table present, no overall program % and no v1.0-scope %	■ Update: add headline % (Program 12% / v1.0 85%)
MASTER_CONTEXT.md §7	Says 'Phase 1 shipped locally' with bullet list — no %	■ Update: add v1.0 completion number
docs/management/ROADMAP.md	Phase-by-phase status column exists	■ aligned

Gap: no doc currently states 'we are 85% of the way to v1.0 launch'. That number is the most important sentence in the whole project right now.

2. Completed Features

DOC THAT SHOULD OWN IT	STATUS	VERDICT
docs/management/CHANGELOG.md	Exists — v0.1.0 → v0.5.0 by version	■ best coverage
docs/management/PROJECT_STATUS.md	'What shipped' updated last turn	■ aligned
docs/product/10_FEATURE_REQUIREMENTS.md	Lists features but no 'built vs planned' column	■ Update: add status column (Built / v1.1 / v2 / v3)
docs/product/08_INFORMATION_ARCHITECTURE.md	Lists routes; doesn't mark which exist	■ Update: annotate built routes
docs/task/001-navbar.md	Marked done last turn	■

Gap: the authoritative feature-tracking doc (10_FEATURE_REQUIREMENTS) still reads like a wishlist with no status.

3. Incomplete Features

DOC THAT SHOULD OWN IT	STATUS	VERDICT
docs/management/BACKLOG.md	MoSCoW-organised, ~90% of gaps captured	■ mostly aligned
docs/management/ROADMAP.md	Phase 2 + Phase 3 sections list them	■ aligned

Gaps: Phase 2 blocker docs (15_AUTHENTICATION, 16_PAYMENT_ARCHITECTURE, API_SPECIFICATION) and Phase 3 blocker (12_MEASUREMENT_FLOW) remain unwritten.

4. Broken Features

DOC THAT SHOULD OWN IT	STATUS	VERDICT
docs/management/BUGS.md	■ does not exist	Create it.
docs/management/RISKS.md	Exists — but the silent-fail Contact form is a bug, not a risk	■ wrong bucket

Gap: the single most important finding — 'Contact form silently fails' — is currently in **zero documents**. It lives only in code and chat responses. Must be captured as BUG-001 (severity: critical).

5. Backend Status

DOC THAT SHOULD OWN IT	STATUS	VERDICT
docs/engineering/13_SYSTEM_ARCHITECTURE.md	Describes target Spring Boot 3 / Java 21 in detail	■ describes future as if present
docs/management/PROJECT_STATUS.md	Phase 2/3 not started — doesn't explicitly say 'backend not built'	■ add explicit '0% built' line

Recommend: add 'Current state: none of this backend is built. Frontend is static Next.js only.' banner at the top of the architecture doc.

6. Frontend Status

DOC THAT SHOULD OWN IT	STATUS	VERDICT
docs/engineering/13_SYSTEM_ARCHITECTURE.md	Describes stack; versions not pinned	■
MASTER_CONTEXT.md §5	Updated — versions pinned (Next 15.1.4, Framer 11.15)	■
docs/management/PROJECT_STATUS.md	Metrics section captures typecheck/lint status	■
README.md (root)	Lists stack loosely	■ mention versions + build status

7. Database Status

DOC THAT SHOULD OWN IT	STATUS	VERDICT
docs/engineering/14_DATABASE_DESIGN.md	728 lines specifying schema	■ no 'not implemented' banner
docs/management/PROJECT_STATUS.md	Doesn't call out DB explicitly	■

Same as backend — spec reads as if the DB exists. Add current-state header.

8. API Status

DOC THAT SHOULD OWN IT	STATUS	VERDICT
docs/engineering/13_API_SPECIFICATION.md	27-line stub — section headings only	■ essentially blank
MASTER_CONTEXT.md §7	'Phase 2' flag	■ accurate

Gap: the entire API contract is undocumented. Largest documentation debt in the repo. A newcomer cannot start Phase 2 without it.

9. Security Status

DOC THAT SHOULD OWN IT	STATUS	VERDICT
SECURITY.md (root)	■ does not exist	Create.
docs/engineering/13_SYSTEM_ARCHITECTURE.md §Auth	JWT + RBAC target only; no CSP/HSTS	■
docs/management/RISKS.md	Three risks; doesn't include NDPR / GDPR / spam-form	■
docs/business/03_BUSINESS_REQUIREMENTS.md §9	'WCAG AA, JWT, HTTPS, encryption' — one line each	■ too thin

Undocumented: CSP · HSTS · X-Frame-Options · Referrer-Policy · NDPR compliance · GDPR relevance for diaspora · Contact-form spam protection.

10. UI Consistency

DOC THAT SHOULD OWN IT	STATUS	VERDICT
docs/02_BRAND_GUIDELINES.md	716 lines specifying tokens	■ Conflicts with code on fonts, colours, radii
MASTER_CONTEXT.md §5	Updated with correct code tokens	■
CLAUDE.md (root)	Updated with reconciliation note	■
docs/DESIGN_SYSTEM.md	51-line summary — matches code	■

Recommend: reconcile 02_BRAND_GUIDELINES fonts/colours/radii with code (Playfair + Inter · #0A0A0A · #B8893E + soft/deep · card radius 20px). ~30 min doc edit.

11. Performance Concerns

DOC THAT SHOULD OWN IT	STATUS	VERDICT
docs/engineering/18_TESTING_STRATEGY.md	■ does not exist	Create.

DOC THAT SHOULD OWN IT	STATUS	VERDICT
docs/management/PROJECT_STATISTICS.md	'Lighthouse: not yet measured'	■ accurate
docs/business/03_BUSINESS_REQUIREMENTS.md §9	'page load under 3 seconds' — one line	■ too thin

***Recommend:** add a Performance Budget section (LCP < 2.5s · CLS < 0.1 · INP < 200ms · image weight · JS budget) to RELEASE_CHECKLIST.md.*

12. Technical Debt

DOC THAT SHOULD OWN IT	STATUS	VERDICT
docs/management/TECHNICAL_DEBT.md	■ does not exist	Create.
docs/management/BACKLOG.md 'Should Have'	Captures ~40% of the 14-item list	■ partial
docs/management/RISKS.md	Missing	■

Gap: the 14-item debt inventory is dispersed. Consolidate into a dedicated doc; keep BACKLOG for features, not debt.

13. Highest-Priority Task & Next-Feature Recommendation

DOC THAT SHOULD OWN IT	STATUS	VERDICT
docs/management/CURRENT_SPRINT.md	■ does not exist (SPRINT_1.md was planned to become this)	Create.
docs/management/PROJECT_STATUSES.md 'In flight'	Lists 4 items — not in priority order	■
docs/management/BACKLOG.md 'MUST HAVE'	Contains Contact-form item — not tagged top-priority	■

Gap: the readiness report's #1 finding — 'wire the Contact form before anything else' — is not marked top-priority anywhere. It's one item among many.

Summary of documentation gaps

Docs missing entirely (must exist before launch)

DOCUMENT	PURPOSE / EFFORT
docs/management/BUGS.md	Log known bugs (starting with Contact silent-fail). Effort: XS
docs/management/CURRENT_SPRINT.md	Ordered priority list for the launch sprint. Effort: XS
docs/management/TECHNICAL_DEBT.md	Consolidated 14-item debt inventory. Effort: S
SECURITY.md (root)	NDPR posture, disclosure policy, header requirements. Effort: S

Docs that exist but need updating

DOCUMENT	UPDATE
docs/02_BRAND_GUIDELINES.md	Reconcile fonts / colours / radii with code.
docs/engineering/13_SYSTEM_ARCHITECTURE.md	Add 'current state: not implemented' banner.
docs/engineering/14_DATABASE_DESIGN.md	Add 'current state: not implemented' banner.
docs/engineering/13_API_SPECIFICATION.md	Mark as stub or rename _TODO until real.
docs/product/10_FEATURE_REQUIREMENTS.md	Add 'Status' column per feature.
docs/product/08_INFORMATION_ARCHITECTURE.md	Annotate which routes are built.
docs/management/PROJECT_STATUS.md	Add overall program % + v1.0 %.
docs/management/RISKS.md	Add NDPR · GDPR · spam-form · Contact-silent-fail.
MASTER_CONTEXT.md	Add 'we are ~85% of v1.0' line.

Facts to migrate to correct homes

FACT	MIGRATION
Contact form is a mock	Currently: chat + one line in CHANGELOG → Move to: BUGS.md

FACT	MIGRATION
Frontend build metrics (3.2 kB / 157 kB / 10 static)	Currently: chat + PROJECT_STATUS → Move to: RELEASE_CHECKLIST.md performance section
Brand tokens (real hex + fonts)	Currently: MASTER_CONTEXT + CLAUDE + tailwind.config.ts → Ultimately: 02_BRAND_GUIDELINES.md
Missing security headers	Currently: readiness report only → Move to: SECURITY.md
14 technical-debt items	Currently: readiness report only → Move to: TECHNICAL_DEBT.md

Documentation Debt Score

Before this audit: 4 doc gaps unknown · 5 doc conflicts unresolved.

After this audit: 4 new docs to create · 9 existing docs to update · 5 facts to migrate.

Estimated total effort to reach 'senior engineer can join tomorrow' standard: ~4 hours.

Recommendation: complete the Contact-form fix (readiness report's #1 priority) first, then apply this doc refactor in a single ~4-hour session before Phase 2 discovery begins.